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EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0484 * (303) 966-7000

EG::G ROCKY FLATS

December 7, 1992 92-RF-14206'

Ted Bittner

HALLIBURTON-NUS

Environmental Technologies Group
452 Burbank St.

Broomfield, CO 80020

CONCURRENCE WITH DRAFT LETTER TO CDH - EML-186-92
The draft response to CDH Air Po]]ut1on Control Division included with

your letter (RF-HED-92-0835) dated December 3, 1992 regarding notification
of intent to defer 207C pond processing until FY 1994 and 207A/B

~ processing until some future date has been reviewed.

This letter is to forma]]y advise you that EG&G concurs with your draft
response (copy attached) to CDH.

é?~/7l Jiitf/

E. M. Lee
Program Manager
Solar Ponds Remediation Program
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Attachment:
As Stated
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December 3, 1992

Mr Richard Fox

Air Pollution Coordinator - Rocky Flats Unit
Colorado Department of Health

4300 Cherry Creek Drive South

Denver, CO 80222-1530

Subject: '~ Notification Of Delay For 207C Pond Processing
Emigsion Permits 92JE610-1 through 92JE610-12
Rocky Flats Solar Pond/Pondcrete Stabilization Project
RF-HED-92-xxxx ,

Dear Mr. Foxi

Halliburton NUS Environmental Corporation (HNUS) has been informed by our client
(EG&G) that due to budget constraints for Fiscal Year 1993, the above mentioned
Project’s anticipated processing dates have slipped. We are hereby providing the
Colorado Department of Health a revised schedule for processing.

HNUS had previously provided you with a start-up date of September 9, 1992, for
testing of our 207C Pond processing train. Due to the constraints, erection of
the C Pond process train has been terminated. Several pieces of rented diesel
equipment for which we were issued Emission Permits (initial approval) are now
being removed from the Plant site. We will attempt to return the same equipment
to the site when the Project resumes, or will amend the Permits as necessary to
reflect the changes.

The tentative date for testing of the C Pond process is now anticipated to be May
1, 1994. Erection of the processing train for the 207A/B Ponds has been put on
hold by (EG&G) for an indefinite period. A start-up date for this phase of
operations is not available at this time.

The current Emission Permits for both process trains should be placed in
suspense, and the proper administrative actions taken to prevent their
expiration. Please advise HNUS if there are any additional requirements that
must be satisfied, or further information is needed at this time to extend the
Permits.

Sincerely,
HALLIBURTON NUS
ENVIRONMENTAL CORPORATION

Ted Bittner
Project Manager

oRAFS



